APPLICATION AND CERTIFICATE FOR PAYMENT PAGE ONE OF 7 PAGES

TO: Roadworks Construction Company, LLC  PROJECT: SD-2021-01 BRADFORD CIRCLE DRAINAGE IMPROVEMENTS ~ APPLICATION NO: 5
ATTN: Anthony Biagini APPLICATION PERIOD TO: 9/30/2021
2400 Reliance Avenue PROJECT NO: SD2101

_ _ CONTRACT DATE: 4/16/2021

FrRom: City of Durham Public Works Department  CERTIFYING AGENT: City of Durham Public Works Department

ATTN: Antwon Williams ATTN: Antwon Williams
101 City Hall Plaza 101 City Hall Plaza

Durham NC 27701
CONTRACT FOR:

Durham NC 27701

The work covered by this Payment Requisition
has been completed according to the contract.

(Firm)

ORIGINAL CONTRACT AMOUNT $468,358.70
CHANGE ORDERS $0.00  (Name)
REVISED CONTRACT AMOUNT $468,358.70
TOTAL WORK COMPLETED AND STORED MATERIAL TO DATE $496,791.42  (Signature) (Date)
RETAINAGE: NOTARY

Work Completed 2.50 % $12,419.79 State Of:

Stored Materials 0.00 o, $0.00 County:

TOTAL $12,419.79 Subscribed and sworn to before me this
WORK COMPLETED AND STORED MATERIALS LESS TOTAL $484,371.64 day of
RETAINAGE My Commission Expires:

$459,978.25
PREVIOUS CERTIFICATES FOR PAYMENT CERTIFICATION
AMOUNT DUE
$24,393.39 | | certify that the work covered by this Application for Payment has been
REMAINING CONTRACT BALANCE (RETAINAGE INCLUDED) ($16,012.94) completed according to the contract, and that the amount certified is:
$24,393.39

SUMMARY OF CHANGES ADDS DEDUCTS (Firm)
Previous Totals $0.00 $0.00 (Name)
THIS MONTH $0.00 $0.00
TOTALS $0.00 $0.00 (Signature) (Date)
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APPLICATION NO.: 5

PERIOD TO: 9/30/2021
PROJECT NO.: SD2101
A B C D E F G H
WORK
COMPLETED
WORK AND STORED BALANCE
LINE SCHEDULED FROM PREVIOUS COMPLETED STORED MATERIALS % TO
ITEM ID DESCRIPTION VALUE APPLICATION THIS PERIOD MATERIALS TO DATE COMPLETE FINISH RETAINAGE
0001 Select Tree Removal (4 to 8-inch diameter) $1,708.00 $1,708.00 $0.00 $0.00 $1,708.00 | 100.00% $0.00 $42.70
$854.00 PER EA 2.00 2.00 0.00 0.00 2.00
0002 Select Tree Removal (8.1 to 16-inch diameter $2,676.00 $4,460.00 $0.00 $0.00 $4,460.00 | 166.67% ($1,784.00) $111.50
$892.00 pPEr EA 3.00 5.00 0.00 0.00 5.00
0003 Removal of Existing Asphalt Pavement $3,145.00 $3,145.00 $0.00 $0.00 $3,145.00 | 100.00% $0.00 $78.63
$17.00 pgr SY 185.00 185.00 0.00 0.00 185.00
0004 Pipe Removal 12-inch HDPE (No earthwork Ir $255.00 $240.00 $0.00 $0.00 $240.00 94.12% $15.00 $6.00
$15.00 LF 17.00 16.00 0.00 0.00 16.00
0005 Pipe Removal 15-inch (No earthwork Included $915.00 $960.00 $0.00 $0.00 $960.00 | 104.92% ($45.00) $24.00
$15.00 LF 61.00 64.00 0.00 0.00 64.00
0006 Pipe Removal 24-inch $825.00 $825.00 $0.00 $0.00 $825.00 | 100.00% $0.00 $20.63
$15.00 LF 55.00 55.00 0.00 0.00 55.00
0007 Removal of Existing 8" PVC Sanitary Sewer $1,026.00 $1,368.00 $0.00 $0.00 $1,368.00 [ 133.33% ($342.00) $34.20
$57.00 LF 18.00 24.00 0.00 0.00 24.00
0008 Remove Concrete Driveway $260.00 $166.40 $0.00 $0.00 $166.40 64.00% $93.60 $4.16
$13.00 SY 20.00 12.80 0.00 0.00 12.80
0009 Temporary Relocation of Mailbox and Street £ $3,906.00 $3,906.00 $0.00 $0.00 $3,906.00 | 100.00% $0.00 $97.65
$558.00 EA 7.00 7.00 0.00 0.00 7.00
00010 Undercut Excavation $3,300.00 $7,891.80 $0.00 $0.00 $7,891.80 | 239.15% ($4,591.80) $197.30
$60.00 CcY 55.00 131.53 0.00 0.00 131.53
00011 Unsuitable Excavation $1,200.00 $5,760.00 $0.00 $0.00 $5,760.00 | 480.00% ($4,560.00) $144.00
$48.00 CcY 25.00 120.00 0.00 0.00 120.00
00012 Unclassified Excavation $7,830.00 $15,660.00 $0.00 $0.00 $15,660.00 | 200.00% ($7,830.00) $391.50
$58.00 CcY 135.00 270.00 0.00 0.00 270.00

Totals
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APPLICATION NO.: 5

PERIOD TO: 9/30/2021
PROJECT NO.: SD2101
A B C D E F G H
WORK
COMPLETED
WORK AND STORED BALANCE
LINE SCHEDULED FROM PREVIOUS COMPLETED STORED MATERIALS % TO
ITEM ID DESCRIPTION VALUE APPLICATION THIS PERIOD MATERIALS TO DATE COMPLETE FINISH RETAINAGE
00013 Borrow Excavation $550.00 $0.00 $0.00 $0.00 $0.00 0.00% $550.00 $0.00
$22.00 PER CY 25.00 0.00 0.00 0.00 0.00
00014 Select Backfill Material (Class I1) $2,805.00 $0.00 $0.00 $0.00 $0.00 0.00% $2,805.00 $0.00
$51.00 pPgr CY 55.00 0.00 0.00 0.00 0.00
00015 Rip Rap, Class 1 $480.00 $1,748.64 $0.00 $0.00 $1,748.64 | 364.30% ($1,268.64) $43.72
$48.00 pgr TN 10.00 36.43 0.00 0.00 36.43
00016 Geotextile for Drainage (Type 2) $96.00 $170.88 $0.00 $0.00 $170.88 | 178.00% ($74.88) $4.27
$3.20 SY 30.00 53.40 0.00 0.00 53.40
00017 Geotextile for Pervious Pavement $1,650.00 $5,511.00 $0.00 $0.00 $5,511.00 | 334.00% ($3,861.00) $137.78
$16.50 SY 100.00 334.00 0.00 0.00 334.00
00018 Temporary Silt Fence $3,190.00 $2,964.50 $0.00 $0.00 $2,964.50 92.93% $225.50 $74.11
$5.50 LF 580.00 539.00 0.00 0.00 539.00
00019 Silt Fence Outlet (Special Sediment Fence) $1,920.00 $1,920.00 $0.00 $0.00 $1,920.00 | 100.00% $0.00 $48.00
$480.00 EA 4.00 4.00 0.00 0.00 4.00
00020 Construction Entrance $6,540.00 $3,270.00 $0.00 $0.00 $3,270.00 50.00% $3,270.00 $81.75
$3,270.00 EA 2.00 1.00 0.00 0.00 1.00
00021 Temporary Concrete Washout $1,536.00 $3,072.00 $0.00 $0.00 $3,072.00 [ 200.00% ($1,536.00) $76.80
$1,536.00 EA 1.00 2.00 0.00 0.00 2.00
00022 Seeding and Mulching $1,658.00 $2,022.76 $99.48 $0.00 $2,122.24 | 128.00% ($464.24) $53.06
$3,316.00 AC 0.50 0.61 0.03 0.00 0.64
00023 Erosion Control Matting $1,400.00 $4,711.00 $1,246.00 $0.00 $5,957.00 | 425.50% ($4,557.00) $148.93
$7.00 SY 200.00 673.00 178.00 0.00 851.00
00024 Inlet Protection $1,280.00 $1,280.00 $0.00 $0.00 $1,280.00 [ 100.00% $0.00 $32.00
$320.00 EA 4.00 4.00 0.00 0.00 4.00
Totals
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APPLICATION NO.: 5

PERIOD TO: 9/30/2021
PROJECT NO.: SD2101
A B C D E F G H
WORK
COMPLETED
WORK AND STORED BALANCE
LINE SCHEDULED FROM PREVIOUS COMPLETED STORED MATERIALS % TO
ITEM ID DESCRIPTION VALUE APPLICATION THIS PERIOD MATERIALS TO DATE COMPLETE FINISH RETAINAGE
00025 Rock Pipe Inlet Sediment Trap Type B $1,956.00 $1,956.00 $0.00 $0.00 $1,956.00 [ 100.00% $0.00 $48.90
$652.00 PER EA 3.00 3.00 0.00 0.00 3.00
00026 Traffic Control (Furnish, Install, and Maintain) $8,508.00 $8,508.00 $0.00 $0.00 $8,508.00 | 100.00% $0.00 $212.70
$8,508.00 pPER LS 1.00 1.00 0.00 0.00 1.00
00027 Asphalt Concrete Surface Course, Type S9.5E $7,546.50 $7,546.50 $0.00 $0.00 $7,546.50 | 100.00% $0.00 $188.66
$279.50 pgr TN 27.00 27.00 0.00 0.00 27.00
00028 Asphalt Concrete Surface Course, Type S9.5E $11,040.00 $19,780.92 $0.00 $0.00 $19,780.92 [ 179.18% ($8,740.92) $494.52
$276.00 TN 40.00 71.67 0.00 0.00 71.67
00029 Aggregate Base Course $18,348.00 $18,107.81 $519.86 $0.00 $18,627.67 | 101.52% ($279.67) $465.69
$27.80 TN 660.00 651.36 18.70 0.00 670.06
00030 #57 Stone $7,600.00 $9,439.96 $0.00 $0.00 $9,439.96 | 124.21% ($1,839.96) $236.00
$38.00 TN 200.00 248.42 0.00 0.00 248.42
00031 #78M Choking Stone $1,720.00 $2,613.20 $0.00 $0.00 $2,613.20 | 151.93% ($893.20) $65.33
$40.00 TN 43.00 65.33 0.00 0.00 65.33
00032 Pervious Concrete Pavement $79,001.00 $84,370.00 $0.00 $0.00 $84,370.00 | 106.80% ($5,369.00) $2,109.25
$767.00 CcY 103.00 110.00 0.00 0.00 110.00
00033 Concrete Baffles $3,995.00 $3,689.50 $0.00 $0.00 $3,689.50 92.35% $305.50 $92.24
$23.50 LF 170.00 157.00 0.00 0.00 157.00
00034 Obsevation Wells $1,152.00 $1,152.00 $0.00 $0.00 $1,152.00 [ 100.00% $0.00 $28.80
$384.00 EA 3.00 3.00 0.00 0.00 3.00
00035 2-foot Concrete Curb and Gutter $12,194.00 $10,010.00 $254.80 $0.00 $10,264.80 84.18% $1,929.20 $256.62
$18.20 LF 670.00 550.00 14.00 0.00 564.00
00036 4-inch Concrete Sidewalk $4,795.00 $4,410.00 $0.00 $0.00 $4,410.00 91.97% $385.00 $110.25
$35.00 SY 137.00 126.00 0.00 0.00 126.00

Totals
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APPLICATION NO.: 5

PERIOD TO: 9/30/2021
PROJECT NO.: SD2101
A B C D E F G H
WORK
COMPLETED
WORK AND STORED BALANCE
LINE SCHEDULED | FROM PREVIOUS COMPLETED STORED MATERIALS % TO
ITEM ID DESCRIPTION VALUE APPLICATION THIS PERIOD MATERIALS TO DATE COMPLETE FINISH RETAINAGE
00037 Concrete Wheelchair Ramps City Detail No. < $4,455.00 $4,455.00 $0.00 $0.00 $4,455.00 | 100.00% $0.00 $111.38
$1,485.00 PER EA 3.00 3.00 0.00 0.00 3.00
00038 6-inch Concrete Driveway City Detail No. ST-¢ $18,361.00 $19,642.00 $0.00 $0.00 $19,642.00 | 106.98% ($1,281.00) $491.05
$85.40 pgr SY 215.00 230.00 0.00 0.00 230.00
00039 Drainage Structures $50,800.00 $50,800.00 $0.00 $0.00 $50,800.00 | 100.00% $0.00 $1,270.00
$5,080.00 pgpr EA 10.00 10.00 0.00 0.00 10.00
00040 15-inch R.C. Pipe Culverts, Class Il (5.1 to 11 $2,794.00 $2,133.60 $0.00 $0.00 $2,133.60 | 76.36% $660.40 $53.34
$50.80 LF 55.00 42.00 0.00 0.00 42.00
00041 18-inch R.C. Pipe Culverts, Class Ill (0 to 5-fe $2,695.00 $3,520.00 $0.00 $0.00 $3,520.00 | 130.61% ($825.00) $88.00
$55.00 LF 49.00 64.00 0.00 0.00 64.00
00042 24-inch R.C. Pipe Culverts, Class Il (5.1 to 11 $18,720.00 $17,520.00 $0.00 $0.00 $17,520.00 | 93.59% $1,200.00 $438.00
$80.00 LF 234.00 219.00 0.00 0.00 219.00
00043 30-inch R.C. Pipe Culverts, Class Il (5.1 to 11 $25,957.00 $23,129.00 $0.00 $0.00 $23,129.00 | 89.11% $2,828.00 $578.23
$101.00 LF 257.00 229.00 0.00 0.00 229.00
00044 36-inch R.C. Pipe Culverts, Class Il (5.1 to 11 $5,040.00 $5,040.00 $0.00 $0.00 $5,040.00 | 100.00% $0.00 $126.00
$126.00 LF 40.00 40.00 0.00 0.00 40.00
00045 6-inch SCH 40 PVC Perforated Pipe $11,252.00 $10,728.20 $0.00 $0.00 $10,728.20 | 95.34% $523.80 $268.21
$19.40 LF 580.00 553.00 0.00 0.00 553.00
00046 6-inch SCH 40 PVC $1,160.00 $4,118.00 $0.00 $0.00 $4,118.00 | 355.00% ($2,958.00) $102.95
$29.00 LF 40.00 142.00 0.00 0.00 142.00
00047 Cleanouts $3,744.00 $3,744.00 $0.00 $0.00 $3,744.00 | 100.00% $0.00 $93.60
$416.00 EA 9.00 9.00 0.00 0.00 9.00
00048 Headwall $5,376.00 $5,376.00 $0.00 $0.00 $5,376.00 | 100.00% $0.00 $134.40
$2,688.00 EA 2.00 2.00 0.00 0.00 2.00

Totals
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A B C D E F G H
WORK
COMPLETED
WORK AND STORED BALANCE
LINE SCHEDULED FROM PREVIOUS COMPLETED STORED MATERIALS % TO
ITEM ID DESCRIPTION VALUE APPLICATION THIS PERIOD MATERIALS TO DATE COMPLETE FINISH RETAINAGE
00049 Pipe Bedding $1,621.20 $6,573.19 $0.00 $0.00 $6,573.19 | 405.45% ($4,951.99) $164.33
$19.30 PER TN 84.00 340.58 0.00 0.00 340.58

00050 Pipe Plug $1,364.00 $211.42 $0.00 $0.00 $211.42 15.50% $1,152.58 $5.29
$682.00 pPgr CY 2.00 0.31 0.00 0.00 0.31

00051 8-inch Sanitary Gravity Sewer (DIP) $4,158.00 $5,544.00 $0.00 $0.00 $5,544.00 | 133.33% ($1,386.00) $138.60
$231.00 pgr LF 18.00 24.00 0.00 0.00 24.00

00052 16-inch Encasement Pipe (Steel) $4,680.00 $4,680.00 $0.00 $0.00 $4,680.00 | 100.00% $0.00 $117.00
$390.00 LF 12.00 12.00 0.00 0.00 12.00

00053 Relocate Sanitary Sewer Service $8,205.00 $2,735.00 $0.00 $0.00 $2,735.00 33.33% $5,470.00 $68.38

$2,735.00 EA 3.00 1.00 0.00 0.00 1.00

00054 Adjustment of Meter Boxes or Valve Boxes $552.00 $1,656.00 $0.00 $0.00 $1,656.00 | 300.00% ($1,104.00) $41.40
$552.00 EA 1.00 3.00 0.00 0.00 3.00

00055 Water Service and Meter Relocation $2,215.00 $2,658.00 $0.00 $0.00 $2,658.00 | 120.00% ($443.00) $66.45
$443.00 EA 5.00 6.00 0.00 0.00 6.00

00056 Adjustment of Manholes $1,472.00 $1,472.00 $0.00 $0.00 $1,472.00 [ 100.00% $0.00 $36.80
$736.00 EA 2.00 2.00 0.00 0.00 2.00

00057 Construction Surveying $8,404.00 $8,404.00 $0.00 $0.00 $8,404.00 [ 100.00% $0.00 $210.10

$8,404.00 LS 1.00 1.00 0.00 0.00 1.00

00058 Sweet Bay Magnolia (1.5" Cal.) $840.00 $0.00 $0.00 $0.00 $0.00 0.00% $840.00 $0.00
$210.00 EA 4.00 0.00 0.00 0.00 0.00

00059 Eastern Redbud (1.5" Cal.) $4,900.00 $0.00 $0.00 $0.00 $0.00 0.00% $4,900.00 $0.00
$490.00 EA 10.00 0.00 0.00 0.00 0.00

00060 3inch Triple Shredded Hardword Mulch $500.00 $0.00 $0.00 $0.00 $0.00 0.00% $500.00 $0.00
$100.00 CcY 5.00 0.00 0.00 0.00 0.00

Totals
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PERIOD TO: 9/30/2021
PROJECT NO.: SD2101
A B C D E F G H
WORK
COMPLETED
WORK AND STORED BALANCE
LINE SCHEDULED FROM PREVIOUS COMPLETED STORED MATERIALS % TO
ITEM ID DESCRIPTION VALUE APPLICATION THIS PERIOD MATERIALS TO DATE COMPLETE FINISH RETAINAGE
00061 Landscaping Topsoil (4 inch Depth) and Soil # $640.00 $0.00 $0.00 $0.00 $0.00 0.00% $640.00 $0.00
$64.00 PER CY 10.00 0.00 0.00 0.00 0.00
00062 Other Topsoil (4 inch Depth) and Soil Amendn $10,140.00 $11,180.00 $0.00 $0.00 $11,180.00 | 110.26% ($1,040.00) $279.50
$52.00 pgr CY 195.00 215.00 0.00 0.00 215.00
00063 Testing and Inspections Allowance $10,000.00 $4,700.00 $0.00 $0.00 $4,700.00 47.00% $5,300.00 $117.50
$10,000.00 pgr LS 1.00 0.47 0.00 0.00 0.47
00064 As Builts and Videos $3,456.00 $0.00 $3,456.00 $0.00 $3,456.00 | 100.00% $0.00 $86.40
$3,456.00 EA 1.00 0.00 1.00 0.00 1.00
00065 Mobilization (Single Large Project) 10% of tote $46,851.00 $39,823.35 $7,027.65 $0.00 $46,851.00 | 100.00% $0.00 $1,171.28
$46,851.00 LS 1.00 0.85 0.15 0.00 1.00
Totals $468,358.70 $484,187.63 $12,603.79 $0.00 $496,791.42 | 106.07% ($28,432.72) $12,419.79
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